

Appendix B | Development Schedule

Agreement No.: MTS-2026-001 Version: v1.0 Date: June 09, 2026

Parties: Motise Inc (Client) / HUANG CONG REN (Developer)

B-1 Schedule Prerequisites

All timelines in this appendix are contingent upon the full completion of the following conditions by the specified dates:

Prerequisite	Deadline	Note
Client provides all necessary access permissions	2026/06/13	See Appendix A, Section A-6 (Excluding Apple org access)
motise.net domain access provision	2026/06/13	DNS management access or assistance with DNS config, prerequisite for Landing Page deployment
Stripe Account KYC application initiation	Within 3 working days after receipt of first payment	KYC takes 3–5 working days, must be completed by the Client personally, Developer cannot act as a proxy
Apple Developer Organization Account Activation (including D-U-N-S Number issuance)	2026/07/07	Prerequisite for Track C review submission. D-U-N-S issuance takes 5–30 working days, and Apple account review time is outside Developer's control. Submission delays due to issuance delays are not considered Developer's liability.
Google Play Console Organization Account Activation	2026/06/13	Review times for newly established companies vary. Submission delays due to Google review delays are not considered Developer's liability.

⚠ For any delays in prerequisites, milestones and delivery dates will be proportionally postponed, and such delays are not considered the Developer's liability.

B-1-1 Preliminary Work | Landing Page

Nature: Preliminary required work before main development, not attached to any acceptance track. **Purpose:** Ensure motise.net has a complete company information page, acting as a prerequisite for Apple Developer organization account approval.

Item	Timing
Start Time	After the first installment (\$540 USD) is fully received
Completion Deadline	Within 3 working days after receipt of payment
Acceptance Method	motise.net is browsable, content meets Apple review requirements (See Appendix C P-01)

After the Landing Page is completed, the Client should immediately initiate the Apple Developer organization account application process to minimize overall schedule delays caused by D-U-N-S issuance wait times.

B-2 Key Milestones

No.	Milestone	Target Date	Acceptance Track
M1	Project Kickoff (All access granted)	2026/06/13	—
M2	DB Schema + API Skeleton Complete	2026/06/18	Track A
M3	Auth System Complete	2026/06/20	Track A
M4	Course Features + Stripe Integration Complete	2026/06/27	Track A
M5	QR Code + Push + Admin Panel Complete	2026/07/04	Track B
M6	TestFlight Testing + Bug Fixes Complete	2026/07/10	—
M7	iOS + Android Simultaneous Submission	2026/07/11	—
M8	iOS / Android Official Launch (Target)	2026/07/22	Track C Opens
M9	Formal Project Delivery	2026/08/04	Track C Complete

B-3 Development Track Description

Track A | Backend and Infrastructure (6/13 – 6/27)

Task	Description
Architecture + Env Setup	AWS Lightsail Node.js Instance, PostgreSQL Setup
DB Schema	5 core tables: users, courses, bookings, orders, attendance
Auth System	Email / Google / Apple Sign-In, JWT, Role Permissions (Student / Teacher / Admin)
Course CRUD API	Create, read, update, unlist, capacity, and deadline management
Booking Logic API	Concurrent capacity locking, booking deadline controls
Stripe Integration	Payment Intent creation, Webhook order status updates
QR Code API	Token generation & binding, 15-min expiration, verification API

Track B | Frontend App and Web-based Admin (6/23 – 7/4)

Task	Description
Course List + Detail Page	Listed course display, remaining slots, instructor info
Booking + Purchase Flow	Stripe UI integration, payment failure handling, terms checkbox
QR Code Display + Scan	Student presentation, teacher scanning/verification, expiration alerts
Push Notifications	Firebase FCM course reminders, rush booking alert setup
Web-based Admin	Course listing/unlisting, member management, order inquiry, attendance records

Track C | Testing, Submission, and Launch (7/7 – 8/4)

Task	Description
TestFlight + Firebase Dist	iOS / Android E2E testing
Bug Fixes	Fix issues discovered during testing
App Store Asset Prep	Screenshots, descriptions, Privacy Policy
iOS + Android Submission	Simultaneous submission on 7/11
Review Rejection Handling	Metadata rejections: fixed within 2 working days; Functional rejections: fixed within 5 working days
Official Launch	Target 7/22, includes 11-day Apple review buffer (7/11–7/22)
Post-launch Maintenance + Bug Fixes	7/22 – 8/4
Tech Docs + Complete Code Handover	8/4

B-5 Delay Clause Explanation

Circumstances Not Constituting Developer's Liability:

- App Store / Google Play review waiting times or platform rejection periods.
- Delays caused by the Client's failure to provide necessary resources, accounts, or access permissions on time.
- Delays in payment functions caused by failure to complete Stripe KYC verification on time.
- Force majeure events (natural disasters, sudden changes in platform policies, etc.).

Conditions for Delay Compensation:

If key milestones are delayed by more than 14 calendar days due to reasons attributable to the Developer, starting from the 15th day, 0.5% of the current installment amount will be deducted daily as compensation, capped at 20% of the current installment.

Appendix B has the same legal effect as the Main Agreement (MTS-2026-001). The signing of the Main Agreement by both parties is deemed as confirmation of the contents of this Appendix.